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Executive Summary

“Of course the authorities demolish their homes, because they build illegally.” 

This is how most Israelis respond when they hear about the demolition of homes, 

whether it happens in a Bedouin village in the Negev, in Qalansuwa in central 

Israel, or in East Jerusalem. This report examines three plans in East Jerusalem 

that reflect the efforts made by Palestinian residents to eventually build legally 

and eliminate the threat of demolition. Our examination of the obstacle course 

faced by these plans shows that the Israeli authorities do everything within their 

power to delay the process and ultimately thwart any detailed plan of significant 

scale, effectively preventing lawful construction by Palestinians. In most cases, a 

Palestinian family that tries to build a home in East Jerusalem is required to run 

from one office to the next, spend hundreds of thousands of shekels of its own 

money on planning, and then expend even more to submit an application for a 

building permit. After confronting all of these barriers, the family may or may 

not be granted permission to build a home. Families must deal with this process 

while coping with the daily threat of home demolition and paying heavy fines 

while under threat. Like anyone else, they would prefer to build legally but are 

prohibited due to the suppression of their planning rights.

Recently, there has been a sharp increase in the number of home demolitions 

in East Jerusalem, as in Arab communities within the Green Line and in the 

Occupied Territories. It is important to emphasize in this context that construction 

takes place without permits as a direct consequence of plans that do not enable 

approval of permits on a scale appropriate to community needs. Plans prepared 

for the Palestinian neighborhoods of East Jerusalem attest to politically 

motivated discrimination in line with the state’s overriding policy objective of 

maintaining the demographic balance in the city.
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Ir Amim and Bimkom have been working actively for years to encourage 

fairer and more equitable conditions for the two national groups - Israeli and 

Palestinian - living in Jerusalem. Ir Amim is active in Jerusalem in the context of 

the Israeli-Palestinian conflict; seeking, in the absence of and toward a political 

resolution, to ensure that the city is managed as the home of the two peoples 

who live in it. Bimkom – Planners for Planning Rights seeks to promote the rights 

of the Palestinian residents of East Jerusalem with the goal of ensuring their 

ability to live safely, in permitted homes, and to enjoy adequate roads, parks 

and other public amenities. The two organizations developed this report out of 

an awareness that urban planning is a key contributor to the wide gaps between 

Palestinian and Israeli neighborhoods. In their extreme form, these gaps manifest 

in unpermitted construction and home demolitions. 

This report examines current obstacles to the advancement of plans that would 

provide an adequate infrastructure for granting of building permits, through a 

close look at three medium to large plans prepared for Palestinian communities in 

East Jerusalem. Since 1967, Israel has expropriated more than 38 percent of the 

area of East Jerusalem for the construction of neighborhoods/settlements1 for 

Israelis. The outline plans for the Palestinian neighborhoods approved by Israel 

in the 1980s and 1990s included extensive open areas in which construction is 

prohibited. Today, 37 percent of the residents of Jerusalem are Palestinians, but 

only 15 percent of the area of East Jerusalem (and 8.5 percent of the total area of 

1 Although the Israeli neighborhoods constructed in East Jerusalem are situated beyond 
the Green Line, the Israeli public sees them as part of Israeli Jerusalem. The international 
and Palestinian communities do not recognize Israel’s annexation, but views East 
Jerusalem as occupied territory and considers the Israeli neighborhoods in this area to 
be illegal settlements in accordance with international law (hereinafter: neighborhoods/
settlements).
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the city) is zoned for their residential use. What is more, the building percentages 

permitted in these areas are particularly low. 

The planning system in Jerusalem has effectively been recruited in service to the 

Israeli imperative of maintaining a demographic majority in the city. Demographic 

considerations – above all the desire to increase the Israeli population while 

reducing the number of Palestinians in the city – constitute the main criterion 

for planning in Jerusalem. Since 1967, no single outline plan has been prepared 

for East and West Jerusalem as a whole. The Jerusalem Local Outline Plan 2000, 

approved for deposit in 2009 but never actually deposited for objections, was 

meant to change this reality. Its approval process was frozen precisely because 

of the potential for community development it offered in some of the Palestinian 

neighborhoods.

Since the beginning of 2009, under Prime Minister Benjamin Netanyahu and 

Jerusalem Mayor Nir Barkat, detailed outline plans allowing for approximately 

10,000 housing units have been approved for the Israeli neighborhoods/

settlements in East Jerusalem. By contrast, only minor detailed plans in the 

range of hundreds of housing units have been approved in the Palestinian 

neighborhoods. No broader outline plans have been approved for these 

neighborhoods. In addition to the planning authorities’ failure to approve 

detailed plans in the Palestinian neighborhoods, in recent years they have 

granted only eight percent of building permits for housing units in Jerusalem to 

the Palestinian neighborhoods. Adding to the pressure, demolitions have recently 

begun to spike. In 2016, the Israeli authorities demolished 123 housing units in 

East Jerusalem. Inadequate planning also prevents the construction of schools 

and development of public areas and employment and commercial zones.
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The planning crisis, the lack of housing, and the burden of demolition orders 

have led many residents of East Jerusalem to lose faith in the prospect of the 

Jerusalem Municipality (herein, “Municipality”) planning their neighborhoods; 

consequently, they must resort to internal community organizing to initiate their 

own detailed plans for approval by the planning authorities. Those who have 

chosen to take this course of action, and have been willing to cope with the 

attendant community challenges, have encountered a series of bureaucratic 

obstacles – most prominently, having to confront Israeli planning policy 

motivated by demographic objectives. The Municipality argues that the master 

plans it has initiated in East Jerusalem in recent years constitute a response 

to the severe lack of housing. The truth is that the plans it has initiated lack 

statutory status and have no bearing on the planning crisis in East Jerusalem. In 

fact, the emphasis on master plans actually delays the preparation of detailed 

outline plans – the only class of plans that enables issuance of building permits.

The three plans examined in this report represent different examples of planning 

in terms of the plan type, the identities of plan promoters, and the status of pre-

existing plans. The details of the manner in which these plans were promoted and 

ultimately foiled exemplify the fate of many other substantial plans prepared 

over the last decade for areas within the Palestinian neighborhoods.

This report examines the following medium to large scale plans:

1  Outline Plan 12500 for the Khalat al-‘Ein neighborhood in a-Tur, a 

detailed plan initiated by local residents. The plan includes areas that have 

not previously been planned, but most of which were zoned for development 

in the Jerusalem 2000 Local Outline Plan.
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2  Master Plan for Beit Safafa, initiated by the Municipality, applying to an 

entire neighborhood for which previous planning (also by the Municipality) 

was inadequate. 

3  Detailed Plan 10133 for the Qisan neighborhood in Sur Baher, also 

initiated by residents, applies to areas that are already included in a general 

development plan but have never undergone detailed planning.

1. Outline Plan 12500 for Khalat al-‘Ein in a-Tur

In 2005, neighborhood residents initiated Plan 12500 for Khalat al-‘Ein in a-Tur. 

After realizing that the Municipality had no serious intentions of planning the 

neighborhood, they assumed responsibility for planning at their own expense. 

In November 2008, the residents submitted their plan to the Municipality. It 

designated extensive areas zoned for public buildings in response to a-Tur’s lack 

of any other land reserves. Most of the area included in the plan for Khalat al-‘Ein 

was marked for development in the Jerusalem 2000 Local Outline Plan.

Obstacles to Promotion of the Plan 
During the plan’s promotion, residents encountered numerous obstacles, 

including hefty costs and bureaucratic complications. They invested more than 

NIS 800,000 of their own money to cover planning costs and managed to reach 

agreement on the allocation of private land for public use. Over the years, the 

Municipality changed its instructions to the residents regarding the borders of 

the plan, and in many cases reneged on established agreements. At the beginning 

of 2011, the residents presented the plan to the mayor, who welcomed it 

without reservations. In the middle of that year, the Municipality proceeded to 

override the residents’ plan by joining with the Israel Nature and Parks Authority 

in submitting a plan for the “Mount Scopus Slopes” National Park for approval 



9Deliberately Planned

by the District Planning and Building Committee. This plan included the entire 

vacant area between a-Tur and al-‘Isawiyyah, absorbing all the remaining land 

reserves for both neighborhoods, including most of the undeveloped area in 

Khalat al-‘Ein.

In addition to the usual demographically motivated objections to the development 

of Palestinian neighborhoods, the plan for the national park was influenced by 

the geographical location of a-Tur and al-‘Isawiyyah. The continued expansion 

of the two neighborhoods toward one other presented a challenge to the Israeli 

policy of precluding a continuum of Palestinian residential areas. Moreover, the 

area between al-‘Isawiyyah and a-Tur borders on the valuable “E-1” corridor, a 

strategically significant strip of land that connects Jerusalem and the West Bank 

settlement of Ma’ale Adumim. 

With the respective assistance of Ir Amim and Bimkom, the residents of a-Tur and 

al-‘Isawiyyah filed objections to the national park plan; and after rejection of their 

objections, appealed to the Appeals Committee of the National Planning Council. 

In September 2014, the Appeals Committee accepted the appeal, noting that 

while it is appropriate to establish a national park in part of the designated area, 

the park’s precise dimensions must be determined in line with the development 

needs of the two neighborhoods. Despite this decision, the Jerusalem Municipality 

has not, to the best of our knowledge, prepared a proper needs assessment, 

certainly not of the required scope. To the contrary, at the beginning of 2016, the 

Municipality appointed a professional team to prepare a new master plan for the 

neighborhood, determining the borders of the plan in advance, without reference 

to professional planning considerations or to the neighborhood’s development 

needs. In parallel, it issued gardening orders for most of the area - in effect, 

attempting to bypass the Appeals Committee’s decision.
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Ten years after they embarked on their planning journey, and after paying 

hundreds of thousands of shekels from their own pockets, the residents are still 

unacceptably close to where they started, left to determine how to proceed in 

the face of the authorities’ misconduct.

2. Master Plan for Beit Safafa

The Master Plan for Beit Safafa is a plan initiated by the Jerusalem Municipality, 

which hired the firm of planner Motti Kaplan. Planning for Beit Safafa was first 

conducted by the Municipality in the 1980s and 1990s, initially in the form of 

a general outline plan and later via several detailed plans. In the early plans, 

building rights were significantly limited. Subsequent plans showed some 

improvement, but they applied to only a small section of the neighborhood and 

were inadequate to provide a meaningful solution to the housing shortage in the 

area. Following planning of the Israeli neighborhoods/settlements of Gilo and 

Givat Hamatos adjacent to Beit Safafa (and, in part, on land confiscated from the 

neighborhood), Beit Safafa has been virtually left without land reserves. 

Obstacles to Promotion of the Plan 
The planning team hired by the Municipality began preparing the new plan in 

2011, with instructions not to change existing land designations. Given the 

numerous bureaucratic challenges involved in planning privately owned areas, 

building percentages were coordinated with the Municipality’s planning division;  

but despite this coordination, the mayor subsequently ordered a reduction in 

the planning percentages. Difficulties also emerged due to the prerequisite 

of securing broad agreement among multiple landowners with competing 

interests. The Municipality barred the planning team from discussions on the 
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launch of construction of “Begin South”, a six-lane highway that now bisects 

the heart of Beit Safafa, primarily in service to the residents of the Gush Etzion 

settlement bloc outside the city and the Israeli neighborhoods/settlements on 

the southern perimeter of East Jerusalem. It also refused to allow the planning 

team to address the confluence of major traffic arteries crossing Beit Safafa. After 

extensive delays, the plan was submitted to the Local Committee in the summer 

of 2015. To date, it has not been discussed by the District Planning and Building 

Committee. 

3. Detailed Outline Plan 10133 for the Qisan 

Neighborhood of Sur Baher

Neighborhood Outline Plan 2302A, validated in 1999, designated the Qisan 

neighborhood in the southeast of Sur Baher as an area for future planning, half 

of which would be residentially zoned. After years of the Municipality’s failure to 

promote planning, residents attempting to secure formal status for their homes 

and develop their land opted to take matters into their own hands. Work on 

Outline Plan 10133 for the Qisan neighborhood began in 2003, promoted by 

local residents who organized a Committee for the Development of Sur Baher 

and payed to hire an architect and town planner at their own expense.

Failures in Promotion of the Plan
The plan met the threshold conditions in 2006 and reached the District 

Planning and Building Committee for deposit of objections in 2007. Despite 

prior coordination, the District Committee demanded numerous changes to the 

plan, the most significant of which was reduction of the plan’s area so as not to 

deviate from the boundaries established in the new outline plan for Jerusalem. 
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In practical terms, amending the borders meant that the protracted negotiations 

between the landowners conducted from 2003 through 2007, together with the 

planner and in coordination with the planning authorities, had to be reinitiated.

Following this setback, more than 20 meetings were held between the planning 

team and planning bodies in the Jerusalem Municipality. In the winter of 2011, 

municipal representatives sought to delay the plan yet again following the 

Municipality’s decision to prepare a new master plan for Sur Baher. Shortly 

thereafter, the District Committee shelved the residents’ plan due to the long 

gap in time since discussion of the plan. At a June 2013 meeting, the District 

Planning Committee’s chairperson insisted that “nothing has happened since 

2007,” and recommended shelving the plan. After unsuccessful attempts to 

appeal to the committee, the residents withdrew the plan and terminated its 

promotion despite the substantial amount of time and money they had invested 

in the process.

Conclusion: Political, Planning, and Bureaucratic 

Obstacles

Despite the differences between the case studies presented in this report, a 

pattern of actions intended to impede – indeed, prevent – meaningful planning 

of the Palestinian neighborhoods clearly emerges. The difficulties and obstacles 

described in this report span the political, planning, and bureaucratic spheres. 

It is important to emphasize that this distinction is mostly a theoretical one; 

in practice, planning and bureaucratic obstacles serve the overriding political 

agenda: 
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A. Political Obstacles

1  Planning in the shadow of demographic objectives

2  Municipal planning subordinated to the establishment of the settlement 

blocs in “Greater Jerusalem”

B. Planning Obstacles

3  Restrictive planning limiting the scope of development in Palestinian 

neighborhoods

4  De facto delays in construction under the pretext of general planning

5  Unsuitability of the Israeli planning system for complex planning on 

privately owned land

6  Onus of planning entire expansion areas (“polygons”), particularly difficult 

in the context of privately owned land as it requires multiple private land 

owners to reach consensus on planning

C. Bureaucratic Obstacles

7  Delays and frequent changes to plan borders (“blue lines”)

8  Coordination of planning without municipal assistance

9  Expensive and onerous demands and requisite technical inspections

Recommendations 

Fifty years of discriminatory planning and home demolitions have brought the 

Palestinian neighborhoods in East Jerusalem to the verge of chaos. Given the 

current political reality, Israel bears full responsibility for ensuring the welfare 

of the Palestinian residents of East Jerusalem and their environment. The 

poverty, neglect, and exclusion endemic to the Palestinian neighborhoods of 

East Jerusalem testify to the failure of the “united city,” exacerbate hostility and 

mistrust between residents and the authorities, and fuel tensions in the city.
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So long as the current political reality endures, Israel bears the obligation to 

set aside its demographic and territorial approach to planning and recognize 

its responsibility to serve the Palestinian community. The transformation from 

a protracted policy of preventing and thwarting adequate planning to one 

of encouraging implementable and sustainable planning must be systemic, 

extending to all branches of the planning system and to all relevant decision 

makers. This process can only be successful with the full inclusion of Palestinian 

representatives identified by their communities, and in a manner responsive to 

residents’ unique needs.

Ir Amim and Bimkom recommend the following concrete steps:

1. Demonstration of tangible progress in development and construction as a 

foundation for building trust between residents and authorities

2. Freezing home demolitions pending the approval of detailed outline 

plans responsive to residents’ needs 

3. Planning that is responsive to the spatial requirements of a living and 

developing community

4. Preparation of public framework outline plans by the Municipality in 

coordination with residents 

5. Support for detailed planning by residents and landowners

6. A fast, flexible, and budgeted track for promotion of detailed plans by 

residents 

7. Flexibility in planning of the expansion areas according to realistic 

possibilities on the ground

8. Allocation of substantial resources earmarked for planning and 

implementation 
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9. Establishment of a civil planning mechanism in cooperation with the 

Palestinian community of East Jerusalem

10. Making planning processes accessible in Arabic

11. Training dedicated municipal officials and planners for the Palestinian  

  neighborhoods

It is our strong hope that this report will enable a renewed understanding 

of discriminatory planning mechanisms and encourage prompt action to 

implement the necessary changes.
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The mission of Ir Amim is to render Jerusalem a more equitable and sustainable city 

for the Israelis and Palestinians who call it home and to help  secure a negotiated 

resolution on the city through sustained monitoring, analysis, public and legal 

advocacy, public education and outreach to re-orient the public discourse on 

Jerusalem. Ir Amim aspires to a sustainable political future for Jerusalem as the 

future capital of two sovereign states—achievable only through a negotiated 

Israeli-Palestinian peace process.

King George St 27 P.O. Box 2239 Jerusalem 9102102 | Tel 02.6222858  

Fax 02.6233696 | mail@ir-amim.org.il | www.ir-amim.org.il

Bimkom – Planners for Planning Rights is an Israeli NGO that was established 

in 1999 by planners and architects sharing a vision of strengthening the 

connection between planning and human rights. Drawing on values of equality, 

good governance, and community participation, Bimkom assists communities 

that are disadvantaged by economic, social, or civil circumstances, in exercising 

their planning rights, and strives to advance planning policies and practices that 

are more just and responsive to the needs of local communities. 

Ibn Ezra St 13, P.O. Box 7154 Jerusalem 9107101 | Tel 02.5669655   

Fax 02.5660551 | bimkom@bimkom.org | www.bimkom.org


